CO#34

Henry Carlson Construction...

Date: February 9, 2022
Project: Harrisburg Water Reclamation Facility

Description: Credit for remaining unused contingency balance.

Item # Work Description Budget Notes
Amount

1 Remaining contingency credit $ (67,583)

Subtotal $ (67,583)
Insurances 0.33%| § -
Building Permit No $ -
Plan Review Fee No $ -
Builders Risk Yes $ -
Overhead & Profit 4.00%]| $ -
Excise Tax 2.04%)| $ -

Budget Amount| $ (67,583)

Henry Carlson Approval Stockwell Approval

Chwis Johwmson Q‘* ~

City of Harrisburg Approval




GENERAL CONTRACTORS

Henry Carlson Company

Remaining contingency credit

Material Equipment Labor
Sub-Contractor Unit Unit Unit
Work Items Quantity Units Sub-Contractor Price Price Materials Price Equipment Price Labor
Remaining Contingency Credit 1|LS ($67,583.00)| $ (67,583) $ - $ - $0.00( $ -
$ - $ - $ - $0.00{ $ -
$ - $ - - $0.00| $ -
$ - $ - $ - $0.00 | § -
$ - $ - $ - $0.00| $ -
$ - $ - $ - $0.00] $ -
$ - $ - $ - $0.00] $ -
$ - $ - $ - $0.00] $ -
$ - $ - $ - $0.00] $ -
$ - $ - $ - $0.00] $ -
$ - $ - $ - $0.00| $ -
TOTALS $ (67,583) $ - $ - $ -
Sale Tax 6.5% $ - Labor Tax 48.00% $ -
Subtotal $ (67,583) Subtotal $ - Subtotal $ - Subtotal $ -
Fee 0% $ - Fee 0% $ - Fee 0% $ - Fee 0% $ -
Subcontracts $ (67,583) Materials $ - Equipment $ - Labor $ -
SUMMARY
Subcontracts (67,583),
Small Tools | -
Materials -
Equipment -
Labor -
Subtotal $ (67,583)
Change Order Fee 0.0%| $ -
SD Excise Tax 0.0%| $ -
TOTAL $ (67,583)




